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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-2428, N-2079, N-2423)
A. Work Performed June 1-30, 2002

The following activities were completed during the June reporting period:

Received LHC’s submittals for Middle School track contract

Received and evaluated bids for High School track contract

Finalized addendum to Screening Facility work plan for 2002

Mobilized and removed winter erosion controls at Screening Facility

Conducted test pit program to verify existing agricultural fill meets specifications and began
removal of soils that did not meet specifications at Screening Facility

Continued developing creek and riverbank restoration design

Conducted meeting and site visit with Siefke’s to discuss restoration of steel shed building
Reviewed sources sought responses and conducted independent cost comparison analysis for
transport and disposal of ZAl

Completed draft (80%) landfill cell design

Awarded contract to conduct drilling for soil boring and monitoring wells at landfill site
Finalized and delivered Millwork West site improvement design to EPA and Millwork West
owners

Cleaned planar equipment located at the Export Site for Millworks West

Continued dust and air sampling at residences in Libby

Communicated daily with OSCs and storefront regarding project status and needs
Developed 2002 project schedule and conducted bi-weekly teleconferences with contractors
Developed Draft General Residential Removal Work Plan

Continued developing Residential Soil Removal Work Plans

Conducted Community Relations duties for removal actions

Produced database queries as requested by OSCs

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Developed first iteration of the Reports Module

Developing the Survey forms for the data entry application

Developed the GIS load program and loaded all GIS data

Completed requirements for the QC validation load program

Reviewed and updated incorrect data in the database

Worked with SRC to develop queries need for their work

Updated the project schedule, requirements traceability matrix and database schema
Continued coordination of analytical activities and weekly laboratory telecons.



e Worked with EPA and field staff to determine procedures for assigning Location IDs to
samples for GIS tracking and reporting purposes.
Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with EPA to define the capabilities and limitations of SEM and IR analysis as
potential analytical procedures to be used in support of the RI. ,

e Worked with EPA and USGS to determine requirements for preparing soil matrix ISTMs.

Received and reported analysis of USGS prepared ISTMs (soil matrix) via both EMSL

prepared SEM and IR methods.

Prepared analytical checklist for removal action related samples.

Determined MWH can not support work at Libby Asbestos site

Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for July 1-31, 2002
The following activities are planned for the July reporting period:

Begin middle school track construction, 7/1/02

Award high school track contract

Finalize addenda to work plans for Flyway and Bluffs

Continue Screening Facility site restoration work

Finalize draft design of Rainy Creek and submit to EPA property owners for comments
Develop design approach for restoration of steel shed building

Deliver 80% landfill cell design to EPA for use with their ERRS contractor
Conduct drilling for soil borings and monitoring wells at landfill site

Prepare and submit permits required for Millwork West site improvements design
Update 2002 project schedule and conduct bi-weekly teleconferences with contractors
Continue community relations tasks

Finalize General Residential Removal Work Plan

Continue developing Residential Soil Removal Work Plans

Begin residential removals

Continue to conduct investigative and sampling activities as requested by the OSCs
Continue database queries as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Produce Biweekly Status report of all samples and results in the database

Continue to review and correct incorrect data in the database '
Continue development on the Reports Module

Continue developing of the Survey forms for the data entry application

Fixed bugs in the data entry application

Continue to work with SRC to develop queries need for their work

Work with EPA to gather information needed for the W.R.Grace case



e Update the project schedule and requirements traceability matrix

Provide support with preparation of 2nd round of USGS ISTM (soil matrix) for testing of
SEM and IR SOPs.

Continue coordination of laboratory support activities, including weekly telecons

Provide documents to WR Grace in support of litigation activities, as required

Conduct administrative and accounting activities

Conduct contract and project management activities

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items

E. Schedules (see Attachment 1)

F. Cost Summary (see Attachment 2)

Libby HRS Package (N-2135)

e Project Complete. The Volpe Center is working with NPL Coordinator to close out the WAF.

Libby Economic Analysis Project (N-2064)

e Project Complete. The Volpe Center is closing out the WAF.

Jacobs Smelter Project (N-2329)

e Project Complete. The Volpe Center is closing out the WAF.

Lockwood Solvents Project (N-2386)

e Project Complete. The Volpe Center is closing out the WAF.

Aspen Park Solvents Project (N-2332)

A. Work Performed June 1-30, 2002

The following activities were completed during the June reporting period:
e Conducted as needed maintenance activities.

B. Work Planned for July 1-31, 2002

The following activities are planned for the July reporting period:

o (Conduct as needed maintenance activities.



C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 2)

Safety & Security (Counter-terrorism) Project (N-2350)

e Project Complete. The Volpe Center is closing out the WAF.

Asbestos Sampling (N-2131)

e Project Complete. The Volpe Center is closing out the WAF.

Libby Sister Sites (N-2097, N-2094, N-2088)

A. Work Performed June 18-30, 2002
The following activities were completed during the June reporting period:

e Performed background air monitoring to identify a baseline for the ambient air around the site
and perimeter & personnel air monitoring during removal activities

e Provide technical guidance to the EPA and assist with oversight of the EPA removal
contractors

e Performed soil sampling to identify hazardous materials, other than asbestos, in the soil and
sampled the clean fill pit to ensure the imported soil does not contain any hazardous
materials

A. Work Planned for July 1-31, 2002
The following activities are planned for the July reporting period:

e Perform perimeter & personnel air monitoring during removal activities and final air
clearance

e Provide techinical guidance to the EPA and assist with oversight of the EPA removal
contractors

e Perform clearance soil sampling to ensure all asbestos contaminated soil was removed from
the site

Libby Asbestos Site — RI/FS (N-2211)

A. Work Performed June 1-30, 2002



The following activities were completed during the June reporting period:

Began activities on the CSS in-line with the Final SAP

Met with CDM to discuss scope of RI TO

Developed new TO for CDM to support the CSS through completion
Setup staff to conduct CR tasks

Conducted PE tasks for CSS specific analytical methods

B. Work Planned for July 1-31, 2002

The following activities are planned for the July reporting period:

Coordinate with RPM and CDM Fed regarding ongoing RI/FS Plans

Prepare Scope of Work, Cost Estimate, and RFP to conduct RI analytical tasks

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 2)



ATTACHMENT 1
(SCHEDULES)



Libby Database Schedule

ID |Task Name Start Finish % Complete Q4 Ql | Q2 2olo1 Q3 Q4
1 Ongoing Support Mon 10/1/01 Mon 9/30/02 : 71% :

2 Administer System ' Mon 10/1/01:  Mon 9/30/02 4%

5 Data Entry Support Mon 10/1/01.  Mon 9/30/02 64% :

10 Query and Adhoc Support Mon 10/1/01 Mon 9/30/02 74%

14 | System Improvements Mon 6/25/01  Mon 9/30/02 . 66% :

15 Update Defect List (ongoing) Mon 10/1/01 Mon 9/30/02 74%

16 |  Data Entry Application T T T  Wed w222 Fri 92702 39% E

21 | EDDChangs{TBD) ) 7 Mon &/25/01 " Monei25/01  100% [
22 | System Development Mon 2/4/02; Fri 9/13/02 65% '

23 Reporting Mon 2/4/02;  Fri8/16/02 79% :

33 CSS Functionality Thu 5/30/02 Fri 9/13/02 40%

34 Survey questions Thu §/30/02 Thu 8/15/02 38%

40 QcC Validation Mon 6/3/02 . Fri 9/13/02 43%

44 |GIS Load Wed 5/1/02 Fri 6/28/02 100%

45 | SRC Requirements Mon 6/3/02 ; Mon 9/2/02 30%

46 Initial Interface Queries Mon 6/3/02 Fri 8/30/02 31%

47 | Rebin Queries o T T T T T  Mon 9/2/02 T Mon 92102 T 0% E

Project: Libby DB
Status as of: June 30, 2002
Date: Wed 7/31/02

Task

Progress WENNEENENNENEE  Miestone €p

Summary PR
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Removal Action Schedule

2001 . 2002
ID Task Name Start Finish DIJIFIM[A|IM|J|J}A|SIOIN|ID}JI|FIM[AIM|JIJ]A]S|OIN
1 LIBBY ASBESTOS PROJECT - REMOVAL ACTION Tue 1/2/01 Sat 10/26/02 i
Removal 00 Documentation Close-out Tue 1/2/01 Tue 3/6/01 H
Removal 01 Planning & Engineering Tue 5/15/01 ﬁ
12 | Secreening Pam T - Mon 3/4/02°  Sat 10/26/02| - :
13 “Remove Winter Erosion Control Measures T T Mon 6/1002 7 Fri 6114102 :
14 | “NorthSide Agricultural Fil 7 777 777 sateii02]  Fri 6/28/02
15 "7 Test Pits on N. Side to Verify 3 feet of Agricuttural Fill 7 T . 7 saterio2: T Sat6/1/02 :
16 Excavate if Fill does not meet specifications Mon 6/17/02 Fri 6/28/02 .
17 |7 import and Backfiil Agricuitural Fil T T T T T T g 2462 Thu 9710102
18 | import and Backfill Clean Agricultural Fill "7 Mon 6124702 - Tho9t90z| :
19 |7 7 FinalGradng T 77 T Mon 7122002 Fri 7726002 _
20 Rip/ Till Soil on the N & South Sides . Mon7/29/02  Wed7/31/02| :
21 Road Construction ' Mon 7/8/02 Fri 7/26/02 :
22 Import Structural Fill Mon 7/8/02 Fri 7/12/02
23 Construct Roads 5 Mon 7/8/02  Fri 7/19/02 '
24 Install Culverts under roads ) Wed 7/10/02°  Wed 7/17/02
25 Place and Compact Road Surface Material Mon 7/22/02 Fri 7/26/02 :
26 Import Clean Topsoil Thu 8/1/02 Frigioioz|
27 Plant Trees ’ Tue 6/25/02 Fri 7/12/02
28 Screening Plant Utilities ‘ Mon 9/9/02 Mon 9/30/02 :
29 Install Septic Tanks and Leachfields : Mon 9/9/02 : Fri 9/13/02 :
30 Test Existing Well and Pump Mon 9/16/02 Mon 9/16/02
D Install Waterlines ' Mon9M6/02]  Mon9i23/02|
32 Run Underground Electrical Lines Mon 9/16/02 Mon 9/23/02
33 Install Pumps at River Thu 9/19/02 Fri 9/20/02
k2] Install Sprinkiers Mon 9/23/02 Thu 9/26/02
35 - Install Frost-free Faucet ' | Thuomeio2’  Thu 9/26/02
36 Test New and Existing Waterlines Thu 9/26/02 Mon 9/30/02
37 | Rainy Creek.and Riverbank Restoration Design ’ o Mon 3/4/02 " Fri TH2/02
38 ' " Draft Design Mon 3/4/02 : Fri 6/21/02
3% -7 FinalDesign T 7 77 71T Mon6n24i02;  Fri 712102
40 " Rainy Creek ' o Mon 7/1/02:  Fri 10/11/02
41 ' Test Pits a|ohg sides of Creek to verify the keyihb of rip rap Mon 7/1/02 Tue 7/2/02
42 " 'Remove and repiace rip rap material on south bank Mon 7/8/02 Fri 7/12/02
43 Construct and install pedestrian foot bridges across creek Fri 7/19/02 Tue 7/23/02
44 Revegetate Rainy Creek : Tue 10/1/02  Fri 10/11/02
g:g{ﬁgt;:aze:;%?\LAac(;i,ogooz Task Progress NN Miestone 4 Summary M

Date: Wed 7/31/02
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Removal Action Schedule

ID |Task Name Start Finish D J[ijA—lmlng]lAIS]O[Nh) JJFJM]AIMlﬁOOj Als|O|N
a5 Riverbanks Mon 7[15/02.  Fr 10118/02] . , !
46 " Finalize rip rap placement along riverbanks Mon 7/45/02;  Fri7/19/02| '
a7 Construct and Install Fishing Dock _ Wed9/4/02)  Thu9/502|
48 Revegetate Riverbanks T T Tuei0ri5/027 Fri10/18/02) ;
a9 | Screening Plant Final Restoration Tue d/3/02  Sat10/26/02| '
50 T Construct Stairways T Tue 9/3i02°  Tue 9/10/02
51 |  Plantirees T T TWed 94021 T Fri9/20002 5 :
52 © 7" Fencing and Gates T R/ioﬁ”i’bﬁiﬁz"«f” ~Enionioz| : :
53 T T T THydro Seeding T T T T T T T T T T T T Non 10021702 T Wed 10723102
54 " Demobilization 7 7T Thu 10124027 Sat 1012602 E :
55 Miiiworks West ST T T T T T " Mon 214027 Tue 8113102 :
56 Complete Design Plans Mon 2/4/02 Fri 6/21/02
57 Setup, Installation and Curing of Asphalt for Building 1 Wed 7/24/02 - Mon 7/29/02
58 instaliation and Curing of Concrete Tue 7/30/02;  Sat 8/10/02 i
59 Install Restroom Facility in Pole Barn Mon 8/12/02 - Tue 8/13/02
60 Planar Wed 5/29/02 Thu 6/6/02 : :
61 Set up and Moabilization | Wed5/29/02!  Wed 5/29/02
62 Decaontaminate Planar : Thu5/30/02;  Wed 6/5/02 : i :
63 Clearance Samples and Demobilization Thu 6/6/02 Thu 6/6/02 |
64 KDC Propaerties: Flyway Mon 7/29/02 Fri 10/4/02 ; Py
65 Excavation ‘ Mon 7/29/02  Mon 8/26/02
66 T&D Mon 7/29/02 Mon 8/26/02 :
67 Backfilt & Compact Imparted Materials : Mon 8/12/02 ; Fri 9/13/02
68 Final Grading Mon 9/16/02 Wed 9/18/02 ; b '
69 Hydroseeding/ Restoration Tue 10/1/02 Fri 10/4/02 [I
70 School/Public Properties Tue 7/24/01 Sat 10/19/02 “ :
71 Balifield Equipment Room Mon 610002 Fri 614102 v
72 Equipment Setup Mon 6/10/02 Mon 6/19/02 |
73 Decontaminate of Equipment Room Tue 6/1 1/02 Wed 6/1 2/02 b
74 Paint Equipment Room Thu 6/13/02 Thu 6/13/02 b
75 Clearance Samples/ Demobilize i ) Fri 6/14/02 "Fri 6/14/02 : | :
76 High School Track oo Tue 7/24/01!  Sat 10/19/02 _
77 " " Track Removal o Tue 7/24/01 . Thu 9/13/01 vy : :
83 Installation of New Running Track Mon 7/8/02°  Sat 10/19/02 H
84 Mobilization ™ =~ Mon 7/8002;  Thu 7/11/02 :
85 Removal ofStructural Fil Fri7/12/02°  Wed 7/17/02 : I
Status: as of June 30, 2002 Task Progress NEE—— Micstone 4p Summary (—

Date: Wed 7/31/02
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Removal Action Schedule

2001 - 2
ID__|Task Name Start Fnsh [T FMTATMTS [JTATSTOINIB S FMIATR LS [ [ATS[OTR
86 Compaction of Remaining Structural Fill Thu 7/18/02 Fri 7/19/02 : . : .
87 Installing Curbs C ) Sat7/20002° ~ Sat7/27/02| : %
8 | Place Geo-textile fabric Mon 7200021  Tue 7/3002|
89 ‘Place Crushed Stone Base Course T Wed 73Y/02 Frig/202) : ;
90 T T T Compact and Grade Crushed Stone Base Course Sat 8/3/02 Thu 8/8i02| : :
91 |~ Placing & Rolling 1-in Asphait Binder Course ¢ Fri8/9/027  Tue8M13/02
92 “Piacing & Rolling 1-in Asphalt Surface Course . Wed 814102~ Sat8n7/02| :
93 | "7 Long/Triple Jump (Outside Track) Runway Resurfacing ~ Wed 8/14/02.  Fri 8/16/02 : :
% Long/Triple Jump (inside Track) Runway Replacement ~  Sat8idi02;  Mon &/igio2| : §
95 | 77 " PoleVaultReplacement 7T 7T T TSat8/3i02F T Mon 871902 :
96 | TennisCourt Replacement 777U T Tue 820021 Wed 9/4/02
97 Replacing Sand Thu 9/5/02 Thu 9/5/02
98 Asphalt curing time Mon 8/19/02°  Wed 91102 : : g
99 Install Rubberized Surface Thu 9/12/02 Mon 9/23/02 f
100 Rubberized Surface Curing Time Tue 9124102 Fri 10/4/02| ! :
101 Lane Striping Sat10/5/02  Wed 10/9/02| ! : :
102 Chain Link Fence Installation Fri 9/6/02 i Fri 9/6/02
103 Placing & Grading Topsoil, Seeding, Turf Management Sat9/7/02, Wed 9/11/02
104 Final Cleanup and Maintenance u Thu 10/10/02 Tue 10/15/02
105 Demobilization Wed 10/16/02.  Sat 10/19/02| : :
106 Middle School . Tuesnaot!  Satsi31/02| P
107 Track Removal | Tuesnaio1; Mon10/1s01| | oy :
11 Installation of New Running Track ! Mon 6/24/02 Sat8/31/02]
112 Mobilization Mon 6/24/02°  Thu6/27/02] !
13 Fine Grading Fri 6/28/02 Wed 7/3/02
114 Excavating for Curbs Thu 7/4/02 Mon 7/8/02 |
115 Installing Curbs Tue 7/9/02 Sat 7/13/02
116 Placing & Rolling 1-in Asphalt Binder Course Mon 7/15/02 "Thu 7118/02|
117 i " 7 Placing & Rolling 1-in Asphalt Surface Course = - f=ri"7/19/oi'{ " Jue 7i23i02|
118 Long/Ti riple Jump RunQvay"i'\‘.esurfacing h o 7 " Fri 7/19/02 Sat 7/20/02
119 "" ReplacingSand <~ T T T T Mon 7/32/02 . Mon 7/22/02| )
120 "Asphalt curing time T i Wed '7i'24/02'§ Fri8M6/02| !
121 " LaneStiping 77 7 Sat8/17/02°  Wed 8/21/02
122 " Chain Link Fence Installation Wed 7/24/02  Wed 7/24/02|
123 Placing & Grading Topsoil, Seeding, Turf Management Thu7/25/02  Mon 7/29/02| !
124 Final Cleanup and Maintenance ' ) Thu 8/22/02 Tue 8/27/02

Project: Removal Action
Status: as of June 30, 2002
Date: Wed 7/31/02

Task

Progress I Miestone

Summary
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Removal Action Schedule

2001 - 2002
ID__ [Task Name Start Finish DIJIFIMTAIM[UTITATSTOINTDTUTFIMIATMIUTJTATSTO]N
125 Demobilization Wed 8/28/02 : Sat 8/31/02 . . : ﬁ
126 Siefke o Mon 6/4/01 | Thu 8/15/02 P
127 Investigation Mon 6/4/01 Thu 6/14/01
128 Planning T T T T hu6/14/01°  Mon 6125701 :
129 Taventoy T T T oo 01 Mon 10/4/01 :
133 |7 " Decontamination of Personal Propetty T Mbﬁsﬁsﬁi'é' T Fri 911410
134 Storage of Personal liems S o Tuednalon, - Frsha :
135 Demalition o_fftru.ct\irg::‘. o B - o B _h_/l_o_n 9/10/9.1“. _ h_/lof\!i/‘1—7/91 ﬂ
136 Removal of Contaminated Soils ; Wed 9/26/01 Sat 9/29/01 I
137 Import and place fill Mon 10/1/01 . Sat 10/27/01 i :
138 """ Decontaminate Residence Interior . T Mon 1015017 Tho 14/8101 :
139 Site Restoration Fri 10/5/01 . Thu 8/15/02

Project: Removal Action
Status: as of June 30, 2002
Date: Wed 7/31/02

Task

Progress NN Miestone

Summary TN
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Libby Sister Sites Schedule

4th Quarter

varter | 2nd Quarter | 3rd Quarter 1st Quarter | 2nd Quarter | 3rd Quarter
ID |Task Name Start Finish % Complete [Feb[Mar|AprIMaylJun| Jul [AuglSep|Oct]Nov|Dec|Jan [Feb]Mar| Apr [Mayldun| Jul Jaug[Se
1 | EPARegion 8 - Sisters of Libby Sites Mon 3/26/01 Fri 8/16/02 . 82%
Z Denver, CO Mon 3126/01.  Wed 6/6/01 : 100%
10 Sait Lake City, UT Tued327/01°  Wed 6/6/01 | 100%
7 Site Visit Tue 32701 Tue 3/27/01 100%
12 Draft Letter Report Mon 4/2/01 | Fri 511/01 100%
13 Review comments (Letter Report) Mon 5/14/01 ' Fri 5/18/01 !‘ 100%
14 Final Letter Report Mon 5/21/01 . Wed 5/23/01 100%
15 Draft SAP Mon 5/14/01 Fri 5/18/01 100%
16 Review Period (SAP) Mon 5/21/01 Fri 6/1/01 100%
17 Final SAP Mon 6/4/01,  Wed 6/6/01 100%
18 Minot, ND Wed 4/4/01  Fri 8/16/02 | 56%
19 Site Visit Wed 4/4/01°  Wed 4/4/01 100%
20 Draft Letter Report Tue 4/10/01 Fri 5/11/01 : 100%
21 Review comments (Letter Report) Mon 5/14/01 Fri 5/18/01 ; 100%
22 Final Letter Report Mon 5/21/01'  Wed 5/23/01 ' 100%
23 Draft SAP . Mon 5/14/01 Fri 5/18/01 | 100%
24 Review Period (SAP) ‘ Mon 5/21/01° Fri 6/1/01 ; 100%
25 Final SAP Mon 6/4/01 Wed 6/6/01 100%
26 Site Visit | Tue319/02: Wed 3/20/02 100%
27 Work Outline  Thud21/02:  Fri3/29/02 100% :
28 Cost Estimate Thu 3/21/02 Fri 3/29/02 100% :
29 Schedule . ThudR1o2;  Fri329/02 100%
30 Sample Effort Wed 4/24/02 Fri 4/26/02 100% |
3 Site Visit with EPA . Wed5/8/02 : Thu 5/9/02 100% |
32 Mob. © Tue6/18/02; Mon 6/24/02 100%
33 lnventory Wed 6/26/02!  Tue 7/2/02° 60%
34 Begin Excavation/ Demolition Sat 6/29/02 Mon 8/12/02 3%
35 Transport and Disposal ; Mon 7/1/02 Mon 8/12/02 0%
36 Restoration ' | Tue®N302,  Fri8/6/02] 0% :
37 Denver | Thusiano1:  Friemsio 100% w.
— 40 Site Mapping Wed 5/30/01 Tue 6/12/01 : 100% E : ]
Project: Libby Sister Sites Task { Progress WS Summary ﬁ
Status: as of June 30, 2002
Date: Wed 7/31/02 Split v iresied o Milestone 4p
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Libby Sister Sites Schedule

uarter | 2nd Quarter | 3rd Quarter |4th Quarter |} 1st Quarter | 2nd Quarter } 3rd Quarter
ID |Task Name Start Finish % Complete [Feb[Mar[Apr|May|Jun]| Jul JAug[Sep|Oct]Nov|Dec|Jan Feb]Mar|Apr[May[Jun] Jul JAug[Sep
41 Denver Sampling and Analysis Mon 6/25/01 Fri 11/2/01 : 100% ; _ ; A
46 Minot Sampling and Analysis Mon 7/16/01|  Fri 11/16/01 - 100% m : : :
52 Great Falls, MT Mon 11126/01 | Fri 4/26/02 | 100% 5 P——
53 Site Visit Mon 14/26/01;,  Fri 11/30/01 100% i
54 Draft Letter Report Mon 1/14/02 : Mon 1/14/02 100% 3’;1/14
55 Comments Mon 1/14/02 . Mon 1/28/02 100% E ‘
56 Final Report Mon 2/11/02 Mon 2/11/02 100% . . 2111 .
57 Draft SAP Mon 3/11/021  Thu 3/28/02 100% : 8 :
58 Final SAP Mon 4/1/02 Fri 4/5/02 100%
59 Sampling Effort Mon 4/1/02 Thu 4/4/02 100%
60 Results Report Fri 4/5/02 : Fri 4/26/02 100%

Project: Libby Sister Sites Task
Status: as of June 30, 2002
Date: Wed 7/31/02 Split

Progress NN
Milestone ‘

Summary (R
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Community Involvement Schedule

iD Task Name Start Finish % Comp. D | J ! F ! M | A ! M J20!02J I A ! S l (o] ! N ! D|]J|F
1 Community Involvement Support/ Libby Asbestos Project Wed 1/2/02:  Tue 12/31/02 66%

2 Public Meeting/Community Forum Support (3 meetings) Thu 5/16/02 Wed 10/2/02 - 100% M
3 Meeting 1 Thu 5/16/02 Thu 5/16/02 100%| @ 56 :
4 Meeting 2 Tue 7/16/02 Tue 7/16/02 100% ’ ;1/16
5 Meeting 3 Wed 10/2/02  Wed 10/2/02 100% : @ 102 :
6 Q&A (One per Week) Mon 1/7/02°  Mon 12/30/02 50% !

7 " Fact sheet production/distribution (5 fact sheets, 5 flyers) Wed 1/2/02 Wed 10/16/02 o 100%

8 Fact Sheet 1 (TBD) Wed 1/2/02,  Wed 1/30/02 ' 100% :

13 Fact Sheet 2 (TBD) Wed 4/47/02;  Wed 5/15/02 100% ' "

18 Fact Sheet 3 (TBD) Thu 5/16/02:  Thu 6/13/02 100% : " :

23 Fact Sheet 4 (TBD) Wed 7/17/02  Wed 8/14/02 100% "

28 Fact Sheet 5 (TBD) Wed 9/18/02 Wed 10/16/02 100% ! : "

33 Flyer 1 (TBD) Mon 6/17/02 Fri 6/28/02 100% : W

38 Flyer 2 (TBD) Mon 7/8/0 Fri 7/19/02 100% : ';

43 " Flyer3(®Dy T T/ o o ’“ﬁéﬁﬁs‘/ﬁzi T Frigeioz 100% '

48 Fiyer 4 (TBD) Mon 8/19/02 Fri 8/30/02 100% :

53 Flyer 5 (TBD) Mon 9/9/02 ; Fri 9/20/02 100%

58 Brochure Mon 2/11/02  Tue 6/18/02 100% 5 :

59 Gather Information Mon 2/11/02 Fri 3/22/02 100% : anase

60 Develop Draft Brochure Mon 3/25/02 , Fri 5/3/02 100%

61 EPA/Volpe Comments Mon 5/6/02 ¢ Fri 5/24/02 100% :

62 Finalilze Brochure Tue 5/28/02 Mon 6/17/02 100%

63 Distribute Brochure Tue 6/18/02 Tue 6/18/02  100% : :

& Public Notices Wed 1/6/02 1 Mion 1077102 | e ———————

65 Make arrangements with newspapers “TWed 119/02° Tue 172202 100% ' :

66 | Public Notice 1 (TBD) Mon 21102, Mon 3/4/02° 100% . :

71 """ Public Notice 2 (TBD) ST ' " 77 . Mon 3/8/02 [ Mon4/8/02° " 100% v

76 |  Public Notice 3 (TBD) ) © Mon4i2202: Mon 51302 100% ; | :

81 Public Notice 4 (TBD) - Tue 5/28/02 Mon 6/17/02 100% : . w :

86 Public Notice 5 (TBD) Mon 6/24/02,  Tue 7116/02 33% vy

91 Public Notice 6 (TBD) * Mon 7/22/02 Mon 8/12/02 0% , w

96 Public Notice 7 (TBD) . Mon8/18/02.  Tue 9/10/02 ' 0% | PP

101 Public Notice 8 (TBD) Mon 9/16/02.  Mon 10/7/02 % : vy

106 Information Repositories Support Mon 1/7/02 . Tue 10/1/02 66%

107 | " Mailing lists o B o " Wed 1730/02 Thu 10/3/02 61%

108 |  Updaling and maintaining database - T TTWed 13002 T Thu10/302  61%

g‘r‘a’{sgf:aE‘O;‘TU“n":%(')"“;‘?)'nge"‘ Task Progress HENUENNENSNEE Miestone 4p

Date: Wed 7/31/02
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Community Involvement Schedule

ID |Task Name Start Finish % Comp. D JTF
109 Providing printouts of the list and/or mailing labels Wed 1/30/02 | Thu 10/3/02 61% :

110 Diskettes containing mailing list to EPA Wed 1/30/0 Thu 10/3/02 61%

1 Community Involvement plans Wed 1/9/02 : Thu 5/30/02 100%

113 General community involvement administrative support Wed 1/9/02 T Thu 12261027 50%

114 Facilitation of community advisory group meeting o T Thu10/02° T Thu 121202 60%

15 "Meetingi T TThu4i10/02 Thu 171002 7 T T100%

116 ' Meeting 2 Thu 1/24/02°  Thu 1/24/02 100%

"r | Meeting 3 Thu 2/7/02 : Thu 2/7/02 100%

118 Meeling 4 Thu2/21/02  Thu 2/21/02 100%

19 Meeting 5 Thu 37/02 Thu 3/7/02 100%

120 Mesting 6 Thu3/21/02;  Thu 3/21/02 100%

121 Meeting 7 Thu 4/11/02°  Thu 4/11/02 100%

122 Meeting 8 Thu 5/9/02 ¢ Thu 5/9/02 100%

123 |  Meetngd T - T Thu®Ad027 T Thu63i02 T 100%

1224 |  Meetingto T o T T T Thumo2: Thu ez T 0%

25 | | Meeting11 T T ﬂ]?ﬁés/_o'zg~ “Thusmsio2 T 0%

126 Meeting 12 Thu9/12/02°  Thu 9/12/02° 0%

121 Meeting 13 Thu 10/10/02 . Thu 10/10/02 . 0%

128 Meeting 14 Thu 11/14/02 Thu 11/14/02 0%

129 Meeting 15 Thu 12/12/02 Thu 12/12/02 0% ¢ i;nz
130 Availability Session with the EPA Thu 5/23/02!  Thu 11/21/02° 29% :

131 Session 1 Thu 5/23/02 Thu 5/23/02 100%

132 Session 2 Thu 6/27/02 Thu 6/27/02 100%

133 Session 3 o Thu 7725021 Thu 7/25/02 | 5%

134 Session 4 T ThuBl22/027 Thu8/22/02 0%

135 Session5 Thu 6726/02 1 Thy 9126/02 0%

136 | Session6 Thu 10/24/02;  Thu 10124102 0%

137 | Session7 T T Thunues] T The d2uo2” 0%

138 Work assignment closeout Tue 12/31/02 Tue 12/31/02° 0% ‘ 1231

Project: Community Involvement
Status: as of June 30, 2002
Date: Wed 7/31/02

Task

Progress IENGEEEENNN

Milestone ’

Summary (—

Page

2




Updating Methodology for Risk Assessments Schedule

2001

2002

ID | Task Name Start Finish D
1 Updating Methodology for Risk Assessments at Asbestos Superfund Sites Mon 1/22/01  Mon 12/30/02|
2 Task 1 Mon 1/22/01 Tue 10/23/01
3 Revised Bibliography of Identified Literature Mon 1/22/01 Wed 1/31/01
4 Summary of Findings Wed 3/7/01 Mon 5/14/01
5 Copies of Key Studies Thu 4/26/01  Tue 10/23/01
6 Task2 T T T T T T T Mon 22001 Fri 8130102
7 | Provide Risk Documentation T T T T T  Mon 1/22/01 T Fri 8130702
] Task 3 ' Mon 1/22/01 Tue 9/4/01
9 Revised Table of "Traditional® Dose-Response Factors Mon 1/22/01 Mon 2/19/01
10 Summary Table of Mortality Data for Selected Studies Mon 2/19/01 Tue 9/4/01
11 Summary Report of Findings Fri 5/4/01 Tue 9/4/01
12 Task 4 Mon 1/22/01 Wed 4/18/01
13 Oral and Written Progress Report at 50% complete Mon 1/22/01 Tue 2/27/01
14 ‘Task 4 Summary Report of Findings T T Mon 2/26/01  Wed 4/18/01
15 Task5 ST ST Mon 4/2/01 Tue 9/4/01
16 Oral and Written Progress Report at 50% complete Mon 4/2/01 Tue 9/4/01
17 Task 5 Summary Report of Findings Mon 5/21/01 Tue 9/4/01
18 Task 6 Mon 1/22/01  Mon 12/30/02
19 Draft Revised Background Document Mon 1/22/01 Tue 9/4/01
20 Draft Revised Protocol Wed 9/5/01 Fri 11/1/02
21 " Final Revised Protocol and Background Document T Fri 11/15/02° Mon 12/16/02°
22 “Provide Complete Set of Supporting Documentation Sun 12/15/02  Mon 12/30/02

JIFIMIAIM[J[J]A[S|O|N|D

JIFIM|A[M|{J[J|A|S|O|N|D

Project: Berman Schedule
Status: as of May 31, 2002
Date: Wed 7/31/02

Task

Progress NSNS Miestone €p

Summary

Page 1




ATTACHMENT 2
(COST SUMMARIES)




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01 '

IAG HISTORY

at 6/30/02

DW 6995 3792-0 01/04/1999{ S 500.000
DW 6995 3792-1 03/12/1999| S 1.000.000
DW 6995 3792-2 04/22/1999] S 2.750.000
DW 6995 3792-3 06/09/1999| S 75.000
DW 6995 3792-4 07/15/1999] S 583.000
DW 6995 3792-5 09/09/1999| S 1.000.000
DW 6995 3792-6 09/28/1999| S 4.800.000
FY99 Total S 10.708.000
DW 6995 3792-7 06/23/2000] S 750,000
DW 6995 3792-8 08/15/2000] S 4.600.000
DW 6995 3792-9 09/21/2000] S 3,100.000
DW 6995 3792-01A 09/28/2000} S 800.000
FY0O Total S 9,250.000
DW 6995 3792-01B 03/27/2001| S 606,000
DW 6995 3792-01C 05/01/2001| § 5,000,000
DW 6995 3792-01D 05/21/2001] $ 2,200.000
DW 6995 3792-01E 07/31/2001] $ 3.000.000
DW 6995 3792-01F 08/20/2001| $ 4,000,000
DW 6995 3792-01G 09/30/2001| $ 3,825.000
FY01 Total $ 18,631.000
DW 6995 3792-01H 10/11/2001] $ 500,000
DW 6995 3792-01l 11/01/2001] § 2,000,000
DW 6995 3792-01J 01/22/2002] 5 5,250.000
DW 6995 3792-01K 03/11/2002| S 5,540,000
DW 6995 3792-01L 05/08/2002| S 4.800.000
FYO02 Total S 18,090,000
TOTAL 5 56.679.000




1y Stckton Removal Action (N- 129

21 Aspen Park Solvems eN- 332 and N-215)

S Coumter-Tenonsim Wark Plun (N- 350,

4) Labhy Ashestos Prop Assessiient {N- 41%)

51 Lowchwiwd Solvents (N- 380)

6) Libby Econonic Analysis (N- 064y

T Libby Ashestos Proj - xpont Plann (N- 423,
Ry Libhy Asbestos Proj - Renmvals (N- 079)

9 Asbestos Sampling/Site AssessimenisN- 131

10 Hzzand Ranking System Docunwentation (8- 135
11 Inrennou 1 SLOC Ul eN- 007)
123 Robmson Insulation, Minot, NDoN- (94

13) Westerm Mmerials, Denver, CO tN- O88)

1) Pablo T Fire
15) Gaeat Fudls MTT [nsulation Site (N- 177)
161 Libby Lingation Suppant (N- 192)

ain Lasnd

17) Retedial lnvestigation (N- 211
Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unaltocated Funds

Costs Incurred

Description
Valpe Enginecring:
Volpe Labor
Overhiead
Valpe Aduin Suppon
Valpe Travel
Subtotal-Volpe Engincering
Comtracts:
1) Stackton Removal Action (N- 329y
21 Aspen Pund Sofvents (N- 332y
2 Counter-T 1 IN- 3500
1 Libby As - 428)

7) Libby Ashestos Proy - Expont Pt (N- 423)

8) Libby Asbestoy Proj - Renwvals (N- 079)

91 Ashestos Sumpling/Site AssessientsiN- 131

10) Haizand Ranking System Docunwentaion ¢N- 135)
Ly hrermountzna lnsulation, SEC. Uy oN- 0970
vy, Mo, NDN- (94

s, Denver, CO§N- ORR)Y

14 Pablo Fise Fore

15) Greal MT lnsulition Sue (N- 177)
16) Lihby Litigation SupportaN- 192y

17) Remedial Investigation Suppart (N- 211

Subtoral-Contracts

Equip/Supplies/Other
Volpe G&A (3.9% of Contrucis)
Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

b 0.110.500 A} G ) S00
) 132012 A 132912
) 15.000 b} 15.000
3 9875000 3 9875000
3 17.088 3 17.088
5 5.000 3 5.000
s K21.000 ¥ 821,000
A 35.269 %00 s 35,269 800
3 20.000) ) 20.000
4 38,200 5 3800
b 2000 S 20.000
5 330.000 h3 330,000
3 200.000 3 K00
3 - 3
b 60.000 b 60,000
3 35.000 3 35.000
3 1,000,000 3 1.000.000
s 53,959,500 A $ 53,959,500
H 56,679,000 B 1 56,679,000
$ 2,719,500 B-A $ 2.719.500
Cunmnlative

Committed Costs rent Month Current Muonth
b 1375841 % 04,729 > b
5 1045927 % 43508 3 3
3 404022 S 63420 b} 3
3 283549 % 0,424 5 3
3 3069039 § 177,948 3 3279400 $ 147,461
b 5450404 3 b sLsnl s -
3 88975 % s 0470 %
b - b - $ - hY -
by 7492419 % 558.304 b 0105088 8 240.790
¥ 13.208 % ) 8393 % -
$ - 3 - 3 - 3 -
3 06831918 § 20,000 s 572226 $ 1.217
3 27677529 § 1,035,465 b 23015538 % 202100
b3 . S - 3 - ) -
Ay 19000 % Al 0739 %
% hIREU IR % 3249 % .
$ 259577 % 82431 A 12084 % 16954
$ H7.006 % b} TS0 S
b . 4 4 4
3 0000 3 5 13179 §
$ - 3 - 3 . 5 -
3 500000 $ - b - b -
$ 42,347,375 § 1,695,960 $ 35.870,280 % 461,072
3 267,508 § 24,452 3 227,806 ¥ 2,348
3 1,586,573 § 69.438 3 1,544,772 § 73,772
$ 47,570,795 § 1,964,798 C S 40922,178 § 684,753
$ 6,348,708 AC $ 13,037,322
$ 9,108,205 B.C s 15,756,822



1) Stockton Kemoval Action (N- 324)
Financind Somnury
AL/

Fundy Authopized
1) Stockton Removal Action IN- 129)
23 Asprens Park Solvenrs (N- 332 amd N-215)
3 Commer-"Tenanism Wask Plan (N- 350)
4) Libby Ashesios Proj Assessment (N- 42§)
31 Lawkwind Solvents (N- 380)
() Labby Bronomic Analysis (N- 064)
7) Libby Asbestos Praj - Expott Phant (N- 423
8) Libby Ashestos Prop - Removals (N- 079
9) Asbestos Simspling/Site Assessments (N- 131)
10) Haznd Ranking Sysiem Documemiation (N- 135)
1 Intermountiin Insuluvion. SLC. Uah (N- 097)
121 Robinsan dasalition. Minot. ND(N- 094)
133 Wesiern Minerals, Denver. CO IN- ORS)
{41 Pablo Tie e
130 Grew Falls MT Insudation Site «N- 177)
16y Labby Citigation Suppart (N- (4924
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Cosis Incurred

Description

Volpe Engineering/Proj. Mgmt.:

Volpe Labor

Overhead

Volpe Travel

Subtotal-Volpe Engineering

Contracis:
Iniriat Site Walks
Soil Transputt & Disposal
Plans/Site Otlice
Security
Site Removal/Replacement
Soil Treatmem
Sihe Landscaping
Staging Area Restorauon

Subtotal-Contructs

Equip/Supplies/(ther:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planed Planned
S 6,110,500 A S 6.1HL300
3 132.9)2 b 132912
% 15.001 b 15.000
4 Y9.875.000 S 9873000
$ 17.088 % 17.088
% S.000 b S.008
3 821.000 3 821000
$ 35.209.800 h} 15.209.800
$ 20.000 H 20.000
$ 38.200 3 38.200
3. 20.000 5 20,000
3 340.000 3 33000
3 200.000 S 200000
b A
3 00.000 b OO
3 RAKI T $ 5000
3 1.000.000 S 1.000.000
s 53,939,500 $ 51959,500
Cunulative Cunmulative
Committed Costs Current Month Accrued Costs  Current Month
S 227071 s 3 271071 $
$ 140.120 % % 146.120  $
3 43,807 3 b 43807 §
3 J18.998 % - ¥ 418998 8
3 3 $ M
$ $ 3 $
$ B3T3 % - % s
b 63471 3§ & kS
3 LUl6420 % > b
$ LUUIRD S Y 3 b3
S 4149607 % N Y
$ 308228 3 3 . 3 .
s SAI0H04 - b 3208901 % -
3 31,768 § - ¥ 3,768 § -
3 209,320 % - b 209,320 % -
s 6,110490 § - B M 5.878,987
s 10 AB S 231513



2) Aspen Park Solvents (N- 332)
Financial Summiry
AL6/0A2

Funds Authorized

1} Stochton Removal Action (N- 329)

21 Aspen Park Solvents (N- 332 and N- 213)

B Countar-"Tentonsm Waork Pl (N- 35

4y Lihby Asbestos Proj Assessiment (N- 428)

3) Lockwod Sodvents (N- 386)

0} Libby LEconomic Anafysis (N- 004

71 Lihby Asbestos Phaj - Eapart Pl (N- 423
%) Libby Ashestos Pruj - Removals (N- 079)

9y Ashestos Sampling/Site Assessients (N- 131)
10) Hazand Ranking System Documentavion (N- 135)
1 1) Intermountain Insulation. SLC, tad (N- 097)
12) Robinson Insutation. Minol. ND (N- 094)

131 Western Minerals. Denver, CO (N- 088)

143 Pablo Toe Fae

131 Grear Falls M Insulation Siwe (N- 177

163 Libby Litizaion SuppottdN- 1923

17) Remedial nvestigation (N- 211)

Total EPA Funds Authorized (WAFS)

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
B
Subtotul-Contracis
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Plinned Planned

5 6.110.500 b 011030

s 132012 A S 132912

A 15.000 S 13.000

3 9.875.000 s 49.873.000

Y 17.088 $ 17.088

» 5.000 5 S.om)

3 821000 3 S2H001)

3 35.269.800 3 33209800

3 20.000 3 20.000

3 38,200 3 38.200

3 20.000 S 20.000

3 340.000 $ H0.000

3 200,000 b} 200,06

4 S

3 L0000 s oh.000

3 35000 b Jho00

$ 1.000.000 $ 1.UDU.000

$ 53,959,500 $ 51,959,500
Cuamulative Cumulbitive

Commiitted Costs  Current Month Accrued Costs Current Mouth

S 3045 8 3 Jo4s %

$ 1993 % S [JCUNEEY

h) $ S by -

3 s 3 3 s03y 8

3 88975 S b 08470

3 88,975 ¥ - 3 68,476 %

$ - 5 - 3 - s -

k) d470 3 - b 3,470 3 -

$ 97,484 [} $ 15899 § -

S 35428 A3 57,013




& Conpter-Terrorisim Work Plan (N- 3509
Finandial Swnnary
Al 6/302

1) Stockton Removal Action (N- 1)

2) Aspen Park Solvenis ¢N- 33250 N-215)

3 Counter-Terrorism Work Plan (N- 330)
41 Libly Asbestos Proj Assessient (N- 428)

) Lickwood Solvents (N- 386)

0) Labby Econonsic Analysis (N- 064)

7) Libby Asbestos Proj - Expeort $#am (N- 423)
#) Libby Asbestos Pioj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

1) Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation. SLC. Uah iN- 097)
12} Rabinson laselation. Minor, ND (N (094)
130 Western Minceals, Desver, CO N UNS)
$41 Pablo Tiie Fie
15y Gaeat Falts MT Insulation Site (N- 177)
16) Libby L
17) Remedial Investigation (N- 211)

Total EPA Funds Authorized

ation Suppon (N- 192)

"
&

Cosis Incurred

Description
Vulpe Engineering:
. Volpe Labot
Overheml
Valpe Travel
Subtowal-Volpe Enginvering

Contracts:

Subtotal-Conracty

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracis)

TOTAL €COST

TOTAL AVAILABLE FUNDS

Planned
0.110.500
132912
13.000
Y.R75.000
17.08%
5.000
821000
35.2069.800
20.000
33.200
20.000
30000
2on oo

W W R R WAV s G

v

00,000
35000
1.000.000
53,959,500

o

L R

Cumulkitive
Committed Costs

Current Month

Planned
.1 HL 300
132.9)2
15,000
1.875.000
17.088
3.000
$21.000
5.269.800
20.000
38.200
20.000
340,000
200,000

[ YV AV ARV R IV
s
v

L 7]

60000
35,000
1.000.000
53,959,500

[T IRV R vy

Cumulative
Accrued Costs

Current Month

$ 802 3 $ 802§

£ 513§ $ IR

3 3 h) b

3 1315 8 - 3 RTAT

$ 3 3 3

5 ¥ . k3 - 5

3 - 5 - b - 3 .
3 - $ - 3 - 3

H L35 s B $ READ I Y

$ 13,685 A-B $ 13,685




41 Libby Asbestis Proj Assessment (N- 428)
Financial Sunmury
At 6730402

Fundy Authorized

1) Stockion Removal Acton (N- 3249)

2y Aspen Pk Solvents (N- 332and N-215)

3y Counter-"Tenonism Work Plan (N- 3503

4) Libby Ashestos Proj Assessment (N- 428)
51 Lockwaod Sclvents (N- 386}

6) Libby Economic Analysis (N- 064)

7 Libby Asbestos Prog - Export Plant (N- 423)
%) Liliby Ashestos Proj - Removats (N- 079)
Site Assessments (N- 131)

) Asbestos Sanmipli
10) Nazard Rankmg System Documentation (N- 135)
£ 6 Intermountaio Insubation. SLC. Hiah €N- 097)
121 Robinson Insulation. Minotw, ND (N- OU4)
1.3 Western Minctals, Denver, CO (N2 088
i Pablo Te v
£3) Grean Falls MT Insubaion Site (N- 177)
10y Libby Litiganion Suppoit (N- 192)
17) Remedia Investigation (N- 21 1)
Total EPA Funds Authorized

Casts Incurred

Volpe Engineering/Proj. Mgmu.:
Valpe Labo
Overheul
Volpe Admin Support
Vaolpe Travel
Subtutal-Volpe Engineering
Conrracts;
DM
ECC
Berman (Risk Assessment)
Concensus Assx
Bk Construction
Marcor
Souathwest Hmaging
St Johns Hospital
Miscelluneous Services
Phiase I oy Temporiny Relocation
Kootenai Surveryors
Subtonal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
3 0.4 10,300 s G.110.300
3 132912 3 [RAR] I
» 13.000 S 13.000
$ 9.875.000 A $ 9,875,000
3 L7088 3 17,088
3 S.000 s S.000
3 821.000 hY 320000
$ 35.269.800 S 35.209.500
3 20.000 S 20000
$ 38.200 M 38.200
$ 20.00¢) % 20.000
b 330,000 $ REITXT]
3 200.000 s Jou.oot
3 3
3 00.000 s 60000
3 5008 3 33000
3 L.U00.000 $ 1.000.000
$ 53,959,500 3 53,959,500
Commiitted Costs  Curremt Month Accruved Costs  Current Month
3 717966 % 30.193 5 77966 % RUA DR
hY 478192 % 20.229 b 80928 0.2
3 Ni000 03 25000 $ INLAIS % 19.903
b 086011 3 2494 S 67,750 %
» 1.579.778 % 75,710 3 1347433 8 70,383
3 0.397.5300 § 537489 $ 3334607 % 2HL500
$ - 3 $ - 3
3 276449 $ 3 353 %
3 2272 % 3 2272 %
3 8197 % S VRI9T S -
$ 463.745 $ - $ M5.082 % 35415
b t5.000 % b 15.000
$ 9370 % - $ 7070 % -
N 1882 § 875 $ 875 % 875
$ 22800 8 3 1077 %
$ 4915 % $ 1915 %
L 7492319 $ 558064 3 60,105,088 3 240,790
$ 147,315 8 J38 ¥ 134148 3 day
$ 290.688  $ 22,752 3 289.272 % 22,553
3 9,510,199 § 637,169 B % 5084941 334,008
3 RICE T A-B § 1,790,059




3) Lockwoad Solvents (N- 386)
Financial Sumnury
AL 6G/3DA2

Funds Vuthorized

Iy Stochtan Remon al Acuon €N 120

2 Aspen ok Solventis IN- 33 nd N-2ES)

A Counter-Tenorsim Waork PLnciN. 350)

41 Libby Asbesios Proj Assessmenc iN- 4218y

31 Lockwood Solvents (N- 386)

0) Libby LEconomic Analysis (N- 064}

7) Libby Ashestos Proj - Export Pl (N- 4234
8) Libby Asbestos Proj - Removals (N- 079)

9} Asbestos Sampling/Site Assessments (N- 131)
16y Hazand Ranking System Documentation (N- 1355
L1y Intermountam Insulation. SLC, Urah (N- 097)
12) Robinson lnsulation, Minot. ND (N- 094)

13y Wostern Minerals. Denver, CO (N- U88)

14) Pabto Tire Fire

155 Great Fafls MT Insslation Sie (N- 177)

101 L.ibby Litigaton Support (N- 192

17y Remedial lovestigition (N- 211

Totd EPA Funds Authorized

Coxts lucurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contructs:
Cufligan Water
Pioncer Wit

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Plnned Phinned

A 0110500 5 6110 S00

s 13202 ~ [RARTTN

> 13,000 > 15.000

S BATE000 N 4,875,000

$ 17,088 A $ 17,088

$ 5.000 $ 3.000

b) 821000 b S25.000

$ 35.209.800 $ 35.209.800

3 20.000 S 201000

3 38,200 b 38.200

3 20.000 $ 20.000

3 340.000 3 340.000

3 200.000 $ 200,000

$ 3 -

% 0l.000 3 00.000

¥ 15.000 £ 35.000

3 1.000.000 b} Lutu.ooo

H 33,959,500 $ 33959500

Cumubsive Cumulative
Committed Costs Current Month Accrued Costs Current Month

3 1.920 % - $ 1920 §

3 1255 $ $ 1.255 %

3 3 - 3 3 -

3 3175 3 - 3 3175 8 -

3 O0.588 § 3 2073 %

3 0320 8 > 0320 %

3 13208 3 3 8095 3

3 27 0% ) 17 8

3 492 5 - b 492 8
16903 $ B 12,088 $

$ 185 AL $ 3,000



61 Libby Evonomic Analysis (N- (Hd)
Financial Summary
ALO/A/O2

Funds Authorized

1) Stockton Removal Action (N- 329)

23 Aspen Park Solvents (N- 332 and N-215)y

B Counter - Tenorism Waork Pl oN- 35h

41 Libby Asbestos Proj Assessmient (N- 428)

St Lochwoud Solvents (N- 380)

61 Libby Economic Analysis (N- 064)

71 Libby Asbestos Proj - Export Plang (N- 423

81 Libby Asbestos Prop - Removals (N- 079
95 Ashesios Smnpling/Siie Assessmients (N- 131)
10) Hazind Ranking Sysiem Documentation (N- 135)
1D Intesmountnm Insulation: SLUC. Urah (N- 097)
12y Robinson [Insulidion, Minot, NI (N- (094)
1) Western Minerals. Denver, CO (N- 08%)
14 Pablo Tire Fire
13y Grewn Falls M lusulation Site (N- 177)
1) Libby Lit
17) Remedial Investigition (N- 211)
Total EPA Funds Authorized

aion Suppan (N- 192)

Coxts Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Valpe Travel
Subtotul-Volpe Engineering
Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 0.110.500 3 6.110.300
3 132912 3 132912
s 15.000 S 13.000
b 9.875.000 3 $.875.00
b 17.088 b 17 08N
$ 3,000 A 3 3000
3 K21.000 S S2L.000
3. 35.209.800 $ 33268500
3 20.000 3 20.000
s 3K.200 s 38,200
3 20,000 $ 20,000
b 340.000 by 340000
b 200,000 $ 200,000
$ - b
% 60000 3 00,000
b 35,000 S A5.000
3 1.000.000 3 1.000.000
$ 53,959,500 3 33,959,500
Cumnlative Camulbitive
Current Mouth Acerued Costs Current Month
$ ORI N [ICTREEEN
$ 1204 3 b 1L2}4 %
§ 3 S 3
$ 3,207 % - 3 3207 3 .
3 - $ $ 3
3 - ¥ - 3 - $ -
$ - 3 - 3 - 3 -
L) - $ - 3 - 3 -
$ 3,207 - B 3207 §
$ 1,793 AB S 1,793



Ty Libby Ashestos Proj - Export Plant (N- 42.3)
Figancinl Smmmary
At 6/30/02

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Patk Solvents (N- 332 amld N-215)

M Cownter-Terrormm Wenk Plan (N- 33)

41 Liliby Ashestos Prop Assessiment (N- 428)

31 Lockwaokd Solvenis (N- 318Gy

01 Libby Economic Anadysis (N- 064y

Ty Libby Ashestos Praj - Export Plant (N- 423)

8) Libby Ashestos Proj - Remuovals (N- 079
N Ashestos Sumpling/Site Assessments (N- 134y
10) Haznd Ranking System Documentation (N- 135)
L1y Intenmountun dosulation. SLC. Uh (N-097)
123 Robinson Insulation. Minut, ND (N- 094)
13y Western Minetals, Denver, CO (N- 088
L4 Pablo Tue Fire
15) Goeat Falls MT Insubation Sie (N- 177)
16) Libby Litigation Support {N- 192)
tion (N-211)
Total EPA Futds Authorized

17) Remedial [nvestig,

Costs Incurred

Description
Volpe Engineering:
Valpe Eabut
Overhead
Volpe Traved
Subtotal-Volpe Engineering
Contracts:

Marcor

coMm
Subtotal-Contracts

Equip/SuppliostOher:
Volpe G&A (3.9% of Contracis)
TOTAL COST

TOTAL AVAILABLE FUNDS

Plnned Phinned
3 0.110.300 3 6.110.500
3 132912 3 132912
3 15.000 s (5,000
3 9875000 > 0875000
b3 17.088 b 17.088
3 3000 N 3.0
s 821,000 A $ 21000
$ 33.269.500 > 33200300
s 20,000 N o000
$ 38.200 b X200
3 20,000 S 20 (i
s 330.000 S 340000
3 200.000 3 200.000
3 b
3 00.000 > 61,000
$ 35.000 3 33.000
3 1.000.000 $ 1.000.000
$ 53,959,500 $ 53939500
Cunmnbitive
Committed Costs Current Mounth Current Mouth
s 14808 % > PNOS S
3 9804 3 S 9864 S
$ 2843 8 M Q8433
3 27517 $ - $ 27517 % -
3 28311 8 - 3 22393 % -
3 055.007 % 20.000 $ 549833 § 1.217
3 683,918 % 20,000 5 572,226 ¥ 1,217
¥ 8942 3 11 3 2 3 11
3 23486 ¥ 7810 $ 25,486 % 780
$ 745864 % 20,791 18 3 623272 % 2.008
$ 75,0136 AB 3 193,728



8) Libby Asbestos Praj - Removals (N-079)
Financiad Sumniary
AL 6/30N02

Funds Authorized

1y Stockton Removal Action (N- 329)

23 Aspen Park Sobvents (N- 332 and N-24 5

B Conmer-Tenoism Work Pl (N- 3541

4 Libby Asbuestos Proj Assessment (N 428
S1Lockwoud Solvents oN- 380}

1 Libby Economic Analysis (N- 0645

T Lihby Asbestos Prof - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079

91 Ashestos Sampling/Site Assessments (N- 131
1) Thaziud Ranking System Documientation (N- 135)
L) fntermountain Insubation. SLC. Utah (N- 097)
12) Robinson fosudauon. Minot, NI (N- 094y

13) Western Minerals. Denver. CO (N- O88)

14y Pablo Tie Fire

13) Gaeat Falls M Insulation Site (N- 177)

16) Libby Litigition Support (N- 192

17) Remedial Investigation (N- 211)

Total EPA Funds Authorized

Losty Incurred

Deseription
Volpe Engineering:
Volpe f.abor
Overhead
Volpe Admiin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Marcor
New Contractor
Kuo
MWI|
LS Middle Schooll New Comractor High School
Topswl/FitlRipRap
Crookshank

Relocauons

Securtty Ciard Services
LECC

CDM
Subtotal-Contracts

Equip/Supplics/Other:
Volpe G&A (1.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

v

W o WU R W S A S o o

L= B

(

0.1 10,500
32012
15.000
9.875.000
17.088
s.000
821000
269,800
20000
38.200
20,000
340 0
200,000

o
n

60.000
33.000
1.000.000
S3.959,500

Conmlative

‘onnitted Costs

Current Month

[P RV ARV AR ARV RV VA

L R RV A P Y Y I A ARV A

Planned
0110300
132912
13006
BTS00
17088
S.a0n
N2L000
33,269,500
20.000
N0
20.000
340,000
200.000

0U.008
35.000
1.000.000
33,939,500

Cumubtive

Accrued Costs

Cuorrent Month

3 b 25.060 S 543328 8 28000
3 304533 % 18,800 $ 304333 3% 18,300
$ 139.6070 % 38,420 $ 108503 § 12389
3 153519 § 3.445 $ 130189 3§ 3.884
3 1203051 $ 88,731 3 1148554 8 65,133
$ 14713477 3 - 3 C14251432 8 51.834
$ 50000 $ 50.000 $

$ 1.209.870 $ 250.000 $ 044814 %

3 208214 % s 13787 3

$ 51273} % b3 S

) 1872498 & ) [REATRRATEEY

% SUR3 8 - b NUNS Oy

N 88235 8 (3.850) N REFRLTREY

3 150900 S (2.192) % 14 b

3 1O31L884 3 - 3 1.899.327 3§ -
$ 0.370.705 % 094.123 b 4904345 S 150.271
3 27,677,329 § 1,035,463 3 2,615,538 § 22,106
3 77,274 % 21,074 3 30639 3% 2,070
3 1,020,843 8 42,702 3 980,513 3 27,787
$ 29978096 $ 1187972 8§ 1595243 0§ 297,096
$ 5,291,104 AB $ 9.474,557



N Asbhestos Sampling/Site Assessments (N 181,
Financial Sunumary
AL 6/30102

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3) Counter-Fenotism Wairk Phan (N- 350)

4) Libhy Asbestos Proj Assessment (N- 428)

3) Lockwol Solvents (N- 386)

0) Libby Lconomic Analysis (N- 064)

7) Lably Asbestos Proj - Export Plant (N- 4233

81 Libby Asbestos Proj - Removals (N- (179)

%) Ashestos Sampling/Site Assessments (N- 131
1Oy Hazand Ranking System Documentation (N- 135)
1} lmtcomonntain lnsalation. SLC. Uh (N- 097,
123 Rabinson Inselation, Minot. ND {N- ()04)

133 Western Minerals Denver. CO (N- U88)

14) Pabio Toe Fie

15) Grea Falls MT Insulation Site (N- 177)

16) Libby 1.
17y Remedial Investigation (N- 211

zation Support (N- 192)

Towl EPA Funds Authorized

Costs Incurred

Valpe Labor
Overhicaid
Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
S 0.110.500 % 6.110.500
3 132912 3 132912
$ 15.000 3 15.000
3 9.875.000 S 9.875.000
% 17.088 S 17088
b 3.000 s .00t
3 S24.000 S N2Lo00
$ 35.269.500 S 35209500
b 20,000 A 3 20,000
S 38.200 > 38,200
b 20.000 > 20L000
% 340.000 b 4000
b 200.000 < 200,000
$ - $
3 00.000 3 O.000
3 35.000 $ RAKEI ]
3 1.000.000 3 £.000.000
$ 53,959,500 $ 31959500

Current Month Current Month

by 776 % $ 776 >
) R $ 008
3 s - ) b -
3 129 % - s 1,206 %
3 3 3 $
$ - - 3 - 3
5 620 3% - 3 620 3 -
$ 2 - $ 22 3 -
s 1937 ¢ B $ 1937 § -
$ 18,063 AB S 13,063




10y Libby Hazard Rankiong System Documentation (N- 135)
Financial Sonumary
AL/

It Steckion Removal Action iN- 329,

23 Aspen Pak Solvents (N- 332 and N-215)

3 Coumter-Tertonsm Wark Plan (N- 35))

4) Libby Asbuestos Proj Assessiment (N- 428)

51 Lockhwowd Solvents (N- 380)

G) Libby Economic Analysis (N- 064)

71 Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)

9y Asbestos Sampling/Site Assessments (N- 131

10 Jazard Ranking System Documentation (N- 135)

) Inmermonnion Insafation. SLC. Utah (N- 097)
12y Robrson Insadation, Manot ND (N- (094)

13) Westens Mineabs, Denver, CO IN- O88)

14 Pablo Tiee Fire

13) Great Falls M Insulation Siwe (N- 177)

16) Lihhy Ling.ion Support (N- 192}

173 Renmedial Investizanon (N- 211)

Total EPA Funds Authorized

Coxts Incurred

Volpe Engineering:

Volpe Labor
Overhead
Valpe Travel
Subtoral-Volpe Engineering
Conracty
Subtotal-Contracis

Equip/Supplies/Other:
Volpe G&A (1.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
% 0.110.500 > 0.110.30
3 132012 b} [ARRIRS
3 13.000 S 15.000
3 9.875.000 3 9.875.000
$ 17.088 3 17.088
3 5.000 3 5.000
$ §21.000 3 821.000
3 35.2069.800 $ 35.269.800
S 20.000 % 20.000
$ 38,200 A 3 38,200
b 20000 ) 20000
S 3HL000 3 0L
) 200.000 3 200000
3 )
s 00.000 S o).000
3 35.000 by 33,000
3 1.000.000 3 [1.000.000
$ 33.959,500 $ 33,959,300
Cumulbative Cumulative
ed Costy Current Month Accrued € ] Current Month
3 23 3 $ RATIE -
3 155§ - $ 155 % -
$ - $ $ $
¥ KL - b RN Y -
3 29000 % b 20,739y
3 29000 % - ¥ 26,71y ¥ -
3 - b) - 3 . ¥
3 Lo % - 3 1125 ¥ -
- Ao, 410 - B $ 28,150 -
- 7,790 AB § 10,050



SLC, Utal oN- 097
Sumnury
RYR A1)

11 Intermountain bnsulatio

Funds Authorized

1) Stochton Removal Action (N-329)

2 Aspen ek Solvents (N- 332 and N-215)

3 Counter- Terearmm Wenk Plasn N2 3300

A1 Libhy Ashestos Prop Assessment iN- 428,

31 Lovhwoad Sofvents 1N - 380y

) Labby Economic Amlysis (N- 004

7 Libby Asbertos 1oj - Expont Plant (N- 423,

8) Libhy Ashestos Pioj - Removals (N- (179)

9) Asbustos Sampling/Site Assessinents (N- 131)

10 Hazied Ranking System Documentation (N- 135)
11 Intermountein Insulation, SLC, Utah (N- 097)
12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

14) Pablo Tise Fire

15) Great Falts MT Insulition Sue (N- 177)

161 Libby Litigation Support (N- 192y

17) Remedial Investigation ¢N- 211)

Totat EPA Funds Authorized

Costs Incurred

Description
Yolpe Engineering:
Volpe Labos
Overhend
Volpe Travel
Subtotal-Volpe Enguteering
Contracts:
DM
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS

Planned Planned
3 6.110.500 3 G.110.500
$ 132912 $ 132912
> 13.000 b L5000
by V.RTA000 N “.875.000
b 17.08% S 17.088
N 5.000 S 3000
3 S2L0un by S2o00
3 35.209.800 3 33,264,800
b 20,000 b 20,000
3 38.200 $ 18.200
$ 20,000 A H 20,000
3 340.000 3 310,000
3 200.000 3 200.000
3 - $
% 60.000 S H0.00
3 I5.000 b 35000
b 1.G00.000 S 1000000
$ 53959500 $ 33939500
Cumulative Cunulative
3 IO > Loty 3
3 1.282 % > 1.282 %
$ 2308 3 723y
b 3919 8 - ) $91y s
3 5249 % 3 3249 % -
3 S249 3§ - 3 3249 ¥ -
$ - 3 - 3 - 3 .
3 185 3 - 3 i85 3§
9353 § B PREXI
$ 10,647 AB $ t0.047



»

LNDON- 094y
Financial Sumniry
ALO/IA2

12) Robinson Insulation, Mi

Funds Authorized

1y Stechton Retnoval Acnon tN- 129

25 Aspoa Pack Sobsents oN- 332l N2 21

3 Counter-Tenonsm Work Plan oN- 330y

41 dabby Asbestos Prop Assesamiemt (N- 428)

51 Lockwanxd Solvents (N- 380)

0) Libby Ecanomic Anabysis iN- 064)

7) Libhy Asbestas Proj - Export Plamt (N- 423)
8) Libby Asbestos Proj - Removals (N-079)

9) Asbestos Sampling/Site Assessments (N- 131
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation. SLC. Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- O88)

14) Pablo The Fire

13y Goeaa Falls M Tnsulition Site (N- 177

10) Libby | on Support iN- 192)

17y Remedinl Invesiganon oN= 2Hy

Total EPA Funds Authorized

Costs Incurred

Volpe Engineering:

Volpe Labor
Overhead
Volpe Travel

Subtorat-Volpe Enginecring

Contracts:

DM

Subtotal-Contracts

Equp/Supplics/i ther:
Volpe G&:A (L.9% of Contracis)

TOTAL CONT

TOTAL AVAILABLE FUNDS

Planned
S 0.4 10 300 > GO, 1 A0
> 132942 > 132912
b {3.000 N 15000
b Y.R75.000 N 9873000
% 17.058 $ 17.08%
% 5.000 3 S.000
$ 821,000 $ S21.000
$ 35.209.800 3 35.209.500
$ 20.000 3 20,000
3 38.200 $ 38.200
3 20.000 3 20.000
$ 340,000 A $ 340,000
3 200.000 s 200,000
3 3
% 60.000 S (). (MKH)
3 33.000 S B30
3 (R > [REIXI
3 $ 33939500
Cumulative Cumulative
Current Mowth Accrued Cosls Current Month
$ 23,000 % 4.708 s 23,602 % 4,708
3 15817 % RA L] s 15817 $ RARE
$ 9824 % 2.392 3 0974 3§ 1.127
s 9243 ¥ 10,254 3 6,391 % X959
$ 259577 % 32151 121894 % 10.959
3 239,577 $ 82,131 1201894 % 16,959
¥ 303 Jo 3 0 3 k1]
3 9,798 % 3204 b} 9743 % 3,130
3 RIT-NCT B 956019 B $ 178060 % 29128
$ 21,332 AB S 1601940



LY Western Minerals, Denver, CO (N- 088)
13 wial Su ¥
ACO/30/A)2
Frndy Authorized Plinned Planned
) Stockton Removal Action (N- 329 3 O.110.500 by 6.110.500
2y Aspen Ik Solvenis (N- 332 and N-215) 4 132912 by 132912
Yy Counter-Termonsm Work Plan ¢N- 3500 b 540041 % {3000
41 Libhy Asbestos Prop Assessment (N- 428} S VRT3000 5 9.875.000
S Lovkwoud Solvents 1N- 3805 4 L7.488 5 17.08%
O3 Libby Economtic Anulysis (N- D04y ) S.000 5 S.000
71 Libhy Aslrestos Proj - Export Plant (N- 423) 3 821000 5 20000
83 Libby Ashestos Proj - Removals (N- 079) 5 35.269.800 % 332695800
9) Ashestos Sampling/Site Assessments (N- 131) 3 20.000 5 20.000
1) Hazwd Ranking System Documentation (N- {35) $ 38.200 $ 38.200
11 Intermouniain Insubinion. SLC, Utah {N- 097) 3 20.000 S 20.000
12) Robinson Insulation, Minot. ND (N- 094) $ 330,000 3 340.000
13y Western Minerals, Denver, CO (N- 088) H 200,000 A $ 200,000
14) Pablo Tie Fie B $
133 Greaat Falls M1 Insulation Site (N- 177) 3 G0N0 b [
16) Libby Fitization Snppart(N- 1923 ) 3500t 5 RRREIT
17y Remedial Investigation (N- 211 b3 1.0U0.00 3 100000
Totl EPA Funds Authorized $ 53,959,500 $ 33959500
Casts Incurred
Cumulative Cunmlative
Committed Costs Current Month Accrued Costy Cureent Mooth
Valpe Labor % 707 % 3 19707
Overhead 3 13207 3 S 13.207 %
Volpe Travet $ L705 $ > L7053
Subtotal-Volpe Engincering 3 RENT LV - 3 d401v 3 -
‘ Comtrucis:
i ’ COM § 1i7.096 % - $ 14.59% % -
' Subtotal-Contracts $ 117.096 3 - $ 1143596 § -
Equip/Supplies/Other: 3 1448 3 - s 1348 % -
Volpe G&A (3.9% of Contracts) 3 4207 % - 3 27 R
TOTAL COST $ 137,090 § - B 3 I54870 % -
' TOTAL AVAILABLE FUNDS $ 42,030 AB $ 45,100




K

1353 Great Fadls ML Insulation Site 1N-177)
Financial Summary
At 6/30/02

Frndy Authoriced

Lt Stockton Removal Action (N- 329

D Aspen Park Sofvems o N- 332 and N2 th
3ot oumer- Lenorsny Wik P2 1 N- 330y
bbby Asheston Prop Assessient 1N - 428
35 Lachwokl Solvents (N- 380)

0} Libby Economic Analysis (N- 0643

T Libby Asbestos Proj - Export Plam (N- 423)

8) Libby Asbestos Proj - Removals (N- 079)

9) Ashestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
1)) Intesmountain Insulation, S1.C, Utih (N- 097)
12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minceals. Denver, CO (N- 088)

t4)y Pablo Tire Fhe

I3 Great Falls MT Insulation Site (N- 177}

101 Lshby Litigation Support (N- 192)

171 Remediad lnvestigation «N- 211

Total EPA Funds Authorized

Costy Incurred

Description

Volpe Engineering:

Subtotal-Volpe

Contracis:

Voalpe Lubor

Vaolpe Travet

Engineering

DM

Nubtotal-Contracts

Isquip/Supplies/Other.
Volpe G&A (1.9% of Contracisy

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Plinned
> 0.110.5300 S O.1 1L
b 132002 N [RAUTN
> 13 000 > 15000
> PRYARTI Y .8T3.000
A 17.088 by 17.088
> 3.000 S 3.000
$ R21.000 ) N2bnon
3 35.209.500 $ 33.269.500
3 20.000 3 20.000
3 38.200 3 X200
$ 20.000 S 20.000
$ 340.000 3 340.000
3 200.000 ) 200.000
3 3
b oL 000 A S o0 000
3 35.000 ) om0
3 1.000.000 hY 1 G00, 000
$ 33,939,500 $ 33,959,500
Cumulative Cunmbative
Committed Costs Corrent Mounth Accrned Costs Current Month
$ w3 3 Y [(DX
$ 6408 b 4043
b 222 3 g RRRAEY
b 1379 % - 3 1,379 %
3 30.000 3§ 3 13179 %
3 Ju0e 3 - ¥ 10479 5 -
3 - 3 3 - by
3 170 3 3 Li70 5
b3 REAELINSY B Y 13728 %
$ 27451 AB 3 42



-

16) Libby Litigation Support iN. 192)
Financial Sumuiary
ALO/INO2

1) Stockton Removal Action (N- 329)

2y Aspen Pk Solvents (N2 332 amd N-215)

31 Comer-Terraroam Wk Pl (N- 330

By Libhy Asbestos Prop Assessient (N- 428)

3) Lockwood Solvenis (N- 386)

is ON- 104

xport PLinciN- 425

O Libly Economic Astaly
71 Libby Ashestos Proy -

8) Libby Ashustos Proj - Removals (N- 079

9) Asbestos Smapling/Site Assessments {N- 131)

1 Hazsd Ranking System Documentation (N- 135)
11) Intermountiun Insulation. SLC. Uah (N- 097)
12) Robinson Insulation. Minot, ND {N- (094)

13) Western Minerals, Denver, CO (N- (88)

14) Pablo Tire Fire

15) Grean Falls MT losulinion Site (N-177)

161 Libby Litigation Support (N« 192)

17) Remedial Investigation (N- 281)

To) EPA Funds Authorized

Costy Ineurred

Volpe Engineering:

Volpe Labor
Overhead

Volpe Admiin Support

Volpe Tuavel

Subtotal-Volpe Enginteering

Contracts:

CbM

Subtotal-Contruacts

fquip/Supplies/Other:
Volpe GE&A (3.9% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS

Planned Planned
3 0.110.500 5 6.110.300
$ 132912 b 132912
3 15.000 S 15.0600
b} 9.475.000 b 9.575.000
$ 17,088 S 17,088
8 3.000 ) 3.000
$ 82000 3 S0
3 35.269.800 N 35200800
3 20.000 % 20.000
3 38.200 S 8200
$ 20.000 3 20.000
$ 340.000 b 340,000
$ 200,000 $ 200.000
$ - $
$ 60.000 A $ 60000
$ 35,000 $ 35,000
3 £.000.000 b 1.000.001
$ 33,939,300 b 38939500
Cumnlative Cunulative

Committed Costs Current Month Current Maonth
3 14.624 3 674 S 14624 % 674
3 9.798 3§ 452 3 0,798 S 452
$ 343§ 3 230y
b - $ 3 - $
k) 766 8 1,123 3 RESASINY 1.125
3 3 3 s
3 - 3 - 3 - 3 .
3 LA} - 3 85 ¥ -
3 368 3 - 3 Jos %

M218 8 LI2> B $ MI83 LI2S

$ 782 AB S 317



71 Kemedial Javestipgation 1N- 211)
Financial Summary
AL6/30/02

Funds Authorized hed e
11 Stochion Removal Action (N- 329) S 6.110.500 > 0,110,300
2y Aspen Park Solvents eN- 332 and N-215) b 132912 s 132ug?
3 Counter="Tenotism Work Plan (N- 35t b 15.000 b} 13.000
41 Libby Asbestos Proj Assessiment (N- 428y N 4.875.000 5 9.X73.000
3) Lockwaoud Solvenis (N- 380) S 17.088 3 17.058
0) Libby Lconuomic AualysistN- 064) $ 3.000 3 3.000
7 Libhy Ashestos Proj - LExport Plant (N- 423) 3 £21.000 $ K21.0a0
%) Libby Asbestos Proj - Removals (N- 079) 3 33.209.800 $ 33269500
Yy Ashestus Sampling/Site Assessments tN- 131) $ 20.000 by 20 000
10) Thazand Raaking System Documentation (N- 133) S 38,200 by 200
11y henmeuntain Jasukaion, SLO b (8- 097, S 20000 b 20600
£ 21 Rotinsan fnselation. Minot, NDN- 094 $ 340,000 N 240000
1.3) Western Minerals. Denver CO oN- USY) 3 200.000 3 2atLuun
14) Pablo Tire Fiee 3 - 3 -
157 Geeat Falls MT Insulation Site (N- 177) $ 60000 A s 00.000
16) Libby Litigation Support (N- 192) $ A5.000 by A5
17) Remedial Investigation (N- 211) $ 1,000,000 s 1,000,000
Towd EPA Funds Authorized $ 53,959,500 $ 33,959,500
Costs fucurred
Cumulative Cunmulative
Descrip Committed Costs Carrent Mouth Accrued Costs Current Month
Engineering:
Volpe Lubor - § 1412 % 1093 > (IR T LAY LOoos
Overbead 3 046 3 AR 3 930 S 733
Volpe Admm Suppont $ . b - 3 S
Volpe Tuavel § 294 % 294 3 k)
Subtatal-Volpe Engineering 3 2,651 % 2,122 ¥ ERRAY B 1.828
Contracty:
DM 3 300000 S - 3 s
Subtotal-Contracts  $ so0.000 % - 3 - L) -
Equip/Supplies/Other: 3 - 3 - b - k) -
Volpe G&A (3.9% of Contracts) 3 19.500 % - 3 19500 S 19,500
TOTAL COST $ S22151 8 2122 8 3 21858 % 21,328
TOTAL AVAILABLE FUNDS § 477,849 A-B § 978,142



|

PLANS, ADVANCES and EXIPENDITURES SUMMARY

Volpe IAG#DWF:9953792-01

PLANS - WAF HISTORY DATE WAF No. 1 WAF No. 2] WAF No. 3 WAF No 4] WAF No. 5| WAF No 6 WAF No. 7 WAF No. 8 " WAF No. 9 WAF No. 10| WAF No. 11 WAF No. 12 WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Stockton]  Aspen Park Counter[ Libby Asbestos Lockwood Libby] Libby Asbestos| Libby Asbestos l Asbestos Hazard | Intermountain Robinson Weslern| Pablo Tire Fire] Great Falls MT|  Libby Litigation Remedial
Removal Action Solvents Terrorism Project Solvents Economic| Project - Export] Proj - Removals| Sampling/Site] Ranking System Insutation Insulation Minerals - Insulation Site Suppon Investigation
Solvents WP Assessment Analysis Plant Assessments| Documeniation SLC, WNah Minot, ND Denwver, CO

at 6/30/02 |

99T8ALOEFAX082XRV00 04727/1899| $ 475,000 $ 475,000
99TBALOEFAX082XWQC0 04/27/1999] $ 1,000,000 ' $ 1,000,000
99TBALOEF AX086DRVO0 04/27/1999 $ 25,000 $ 25,000
S9TBALOEFAX08WQBNOO 06/07/1999 $ 15,000 $ 15,000
S9TBALOEFAX08WQBCO0 12/01/1999 $ 250,000 b 250,000
99T8ALOEFAX08BCRS00 12/16/1899 $ 350,000 . 350,000
S9TBALOEFAX082XWQ00 12/22/1999] $ 4,625,000 $ 4,625,000
99TBALOEFAX086DRVO0O 01/05/2000 $ 80,000 $ 80,000
99TBALOEFAX08AKRV00 02/04/2000 $ 20,000 $ 20,000
99T8ALOEFAX082XRV00 02/14/2000] $ 400,000 $ 400,000
99T8ALOEFAX08AKRV0OO0 02/14/2000 $ 20,000 § 20,000
99T8ALOEFAX08BCBNOO 02/23/2000 $ 200,000 § 200,000

99T8ALOEFAX08BCRV0O0O 03/29/2000 $ 1,700,000 $ 1,700,000

99T8ALOEFAX0800BNOO 03/29/2000 5,000 [ 5,000

99 T 8ALOE 50201D 08BCRVO1 05/16/2000 $ 200,000 $ 200,000

99 T 8ALOE 50201D 08BCRVO2 05/18/2000 $ 1,200,000 , $ 1,200,000

99 T 8ALOE 501020 08BCRV02 06/29/2000 3 143,000 $ 143,000

99 T 8ALOE 50102D 08BCRV02 06/29/2000 $ 750,000 $ 750,000

00 T BALOES 0102D 08BCRV02 08/23/2000 $ 2,600,000 $ 2,600,000

00 T BALOE 50102D 08BCRVQO 08/21/2000 $ 20,000 $ 20,000

00 T 8ALOE 50102D 08BCRVO1 08/23/2000 $ 300,000 $ 300,000

00 T 8ALOE 501020 08BCRV00O 08/23/2000 $ 500,000 $ 500,000

00 T BALOE 50102D 08BCRV02 09/29/2000 $ 800,000 $ 800,000

00 T 8ALOE 50102D 08BCRV0O 11/20/2000 $ 500,000 l $ 500,000

00 T BALOE 50102D 082XRV00 12/13/2000} $ (300,000) ‘ $ {300,000)
00 T BALOE 50102D 08BCRVO2. 01/19/2001 $ 1,680,000 / $ 1,680,000

00 T 8ALOP 501020 08BCRV00 01/19/2001 $ 1,500,000 $ 1,500,000

00 T 8ALOP 50102D 08BCRV0O0 01/31/2000 $ 50,000 $ 50,000

99 T 8ALOE 501020 08DBRS00 03/01/2001 $ 10,000 $ 10,000

99 T 8ALOE 501020 08DCRS0Q0 03/01/2001 45,000 | $ 45,000

99 T 8ALOE 50102D 08DARS00 03/01/2001 45,000 \ $ 45,000

00 T 8ALOP 50102D 08BCRVO02 03/05/2001 $ 550,000 M $ 550,000

99 T BALOE 501020 08BCRV02 03/05/2001 $ 200,000 $ 200,000

99 7 8ALOE 50102D 08BCRVQO2 04/03/2001 $ (550,000) $ (550,000)
99 T 8ALOE 50102D 08BCRVQO2 04/03/2001 $ 606,000 . $ 606,000

01 T 8ALOP 50102D 08BCRS00 05/09/2001 $ 550,000 4 $ 550,000

01 T 8ALOE 50102D 08BCRV02 05/09/2001 $ 3,500,000 1 $ 3,500,000

01 T 8ALOP 50102D 08BCRS00 05/31/2001 $ 1,500,000 $ 1,500,000

01 T 8ALOE 50102D 08BCRV(O2 05/31/2001 $ 1,500,000 $ 1,600,000

99 T BALOE 501020 08BCRV00 06/12/2001 $ (700,000) } $ {700,000)
01 T 8ALOP 50102D 08BCRS00 06/12/2000 $ 700,000 | $ 700,000

99 T 8ALOE 50102D 08DCRS00 06/18/2001 50,000 ! $ 50,000

98 T 8ALOE 501020 08DARS00 06/19/2001 50,000 ! $ 50,000

99 T 8ALOE 50102D 08BCRV0O0 06/19/2001 $ 600,000 $ 600,000

0t T BALOE 50102D 08BCRV02 Q7/31/2001 $ 2,700,000 $ 2,700,000

01 T 8ALOE 50102D 08DARSQ0 08/23/2001 70,000 $ 70,000

01 T 8ALOE 501020 08DARVOO 08/23/2001 70,000 $ 70,000

01 T 8ALOE 501020 08WQDBRS00 08/23/2001 $ 20,000 $ 20,000

01 T 8ALOE 50102D 08DCRS00 08/23/2001 70,000 $ 70,000

01 T 8ALOE 50102D 08DCRVO0 08/23/2001 70,000 $ 70,000

01 T 8ALOE 50102D 08BCRV02 08/23/2001 $ 4,000,000 . $ 4,000,000

01 7 6ALOF 501020 08BCRS00 08/28/2001 - $ 125,000 ~ L 3$ 125,000

01 T 8ALOE 50102D 08BCRV02 09/28/2001 $ 3,640,000 . $ 3,640,000

01 T 8ALOE 50102D 08BCHROO 09/28/2001 $ 50,000 $ 50,000

01 T 8ALOE 501020 08EHRV0O0 09/28/2001 S 10.000 $ 10,000

01 T 8ALOE 50102D 08WQRVO00 10/25/2001 (15,000) $ (15,000}
01 T 8ALOE 501020 08ELRS00 10/25:2001 $ 15,000 $ 15,000

0t T 8ALOE 50102D 08BCRVOO 10/26:2001 $ 400,000 3 400,000

01 T 8ALOE 50102D 08BCRVO!1 10/31.2001 $ 100,000 $ 100,000

01 T 8ALOE 50102D 08EHRVO0 1172122001 $ (10.000) 3 (10,000)
01 T 8ALOE 501020 08EKRV0O0 11/21.2001 S 10.000 3 10.000

01 T 8ALOE 501020 08BCRVO1 11/09:2001 $ 150,000 $ 150.000

02 T 64L0OE 501020 08BCRV02 11:09.2001 $ 1,850,000 3 1,850,000

02 T 8ALOE 50102D 08BCRV02 01.302002 $ 4.750,000 $ 4,750,000

07T T 8ALOE 501020 08BCRS00 02052002 S 500,000 | $ 500,000

93 T 5ALOE 50102D 08WQRV00 0205 2002 $ (27.912) $ (27.912)
3% T 85L0E 501020 O86DRVOC 02/05.2002 $ 27912 $ 27912

S5 T 64LOE 501020 08BWQRV00 0320 2002( S {89,500) $ (89.500)
G2 T 32L0E 501020 OBBCRSOC 03272002 $ 1.900.000 $ 1.300 060
UG T 62L0E 501020 0851 7 00 03 27 2002 ) 5,000 3 5,000




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953752-01

PLANS - WAF HISTORY DATE WAF No. 1|  WAF No 2] WAF No 3 WAF No. 4] WAF No. 5] WAF No 6 WAF No. 7 WAF No. 8 WAF No. 9 WAF No 10| WAF No. 11| WAF No.12] WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Stockton]  Aspen Park Counter] Libby Asbestos Lockwood Libby} Libby Asbestos] Libby Asbestos Asbestos Haazard | Intermountain Robinson Western{Pablo Tire Fire] Great Falls MT| Libby Litigation Remedial
Removal Action Solvents| Terrorism Project Solvents| Economic| Project - Export] Proj- Removals| Sampling/Site] Ranking System Insulation Insulation Minerals insulation Site , Suppont Investigation
Solvents we Assessment Analysis Plant Assessments] Documentation SLC, Utahi Minol, NO}  Denver, CO
COMMITMENTS Stockton|{ Aspen Park Counter| Libby Asbestos | Lockwood Libby| Libby Asbestos| Libby Asbestos Asbeslos Hazard | Intermountain Robinson Western|Pablo Tire Fire] Great Falls MT} Libby Litigation Remedial TOTAL
Removal Action Solvents]  Terrorism Project Solvents| Economic| Project - Exporl] Proj - Removals] Sampling/Sitej Banking System nsulation Insulation Minerals Insulation Site 1 Support Inveshigation
Solvents WP Assessment Analysis Plant Assessments| Documentation SLC, Utah Minot, ND| Denver, CO )
at 6/30/02 Nx329 | Nx332:x215 Nx350 Nx428 Nx386 . Nx064 Nx423 Nx079 Nx131 Nx135 Nx097 Nx094 Nx088 Nx177 Nx192 Nx211
Volpe Engineering $ 418,998 | $ 5,039 ]$% 13151 % 1,579,778 | $ 3,175 | $ 3207 | % 27,517 1% 1,203,051 | $ 1,206 | % 386 1% 3919 | % 49,243 | $ 34619( % - 3 1,379 | § 33766 | $ 26511 % 3,369,339
Contracts $ 5,450,404 | $ 88,9751% - $ 7,492,419 1% 13208]|% - 3 683,918 | $ 27,677,528 | $ - $ 29,000 | $ 52491% 259,577 | % 117,096 | $ - $ 30,000 | $ - 3 500,000 | $ 42,347,375
Equip/supplies $ 31,768 | $ - $ - $ 147,315 | § 2713 % 8,942 | % 77,274 | $ 6201 % - $ - $ 30(% 1,448 | 3 - $ - $ 8519 - $ 267,508
G&A $ 209,320 | $ 34701 % - 3 290,688 | $ 492 1% - 3 25,486 | $ 1,020,843 | $ 221% 1,025 1% 1851 % 9,798 | $ 4,207 |3 - 3 1,170 | $ 368 | $ 19,500 | $ 1,586,573
TOTAL COMMITMENTS $ 6,110,490 | $ 97,484 1 $ 1315 $ 9,510,199 |$ 16,903 | § 3,207 | 8 745864 | $ 29,978,696 1 % 1,937 |8 30,4101 % 9353|% 3186481% 157,370 { $ - 3$ 32,549 | § 3421818 522,151 | $ 47,570,795
CURRENT MONTH COMMITMENTS $ - 3 $ - $ 657,169 | $ - $ 3 20,791 | $ 1,187,972 | $ - $ - 3 - $ 95619 ]% - 3 - $ $ 1,12518% 21221 % 1,964,798
Balance to Commit (WAFS less commilments) $ 1018 354283 13,685]|9% 364,801 | $ 1851 ¢ 1,793 1§ 75136 | $ 5291,104 | $ 18,063 | % 7790 { % 10,647 | $ 21,352 | $ 42,6301 % - $ 27,451 | $ 7821 % 4778491 % 6,388,705
WAF No. 1 WAF No. 2{ WAF No. 3, WAF No 4] WAF No. 5{ WAF No. 6 WAF No. 7 WAF No. 8 WAF No. 9 WAF No 10] WAF No. 11] WAF No. 12| WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17
ADVANCES DATE Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby] Libby Asbestos|Libby Asbestos Asbestos Hazard | Intermountain Robinson Western|Pablo Tire Fire] Great Falls MT| Libby Litigation Remedial TOTAL
Removal Action Solvents|  Terrorism Project Solvents| Economic| Project - Exporl|Proj - Removals | Sampling/Site| Ranking System Insulation Insulation Minerals Insulation Site Support Investigation!
Solvents WP Assessment Analysis Plant Assessments} Documentation SLC, Utah Minot, ND| Denver, CO
al 6/30/02
Inv 03802348 02/19/1999{ § 100,000 $ 100,000
Inv 03802564 05/26/1999] $ 200,000 $ 200,000
Inv 03802635 06/22/1998] $ 2,000,000 $ 2,000,000
rv 03802740 08/26/1999] $ 910,000 ) $ 75,000]% 15,000 3$ 1,000,000
Inv 03802893 10/28/1999| $ 1,000,000 $ 1,000,000
Inv 03802935 12/14/1899| $ 1,500,000 $ 1,500,000
v 03803145 03/28/2000] $ 108,000 $ 392,000 3 500,000
Inv 03803267 05/23/2000 $ 500,000 $ 500,000
Inv 03803365 07/12/2000 $ 500,000 $ 100,000 | $ 308,000 $ 308,000
Inv 03803409 09/18/2000 $ 230,000 | $ 20,000 $ 250,000
Inv 03803435 09/22/2000] $ 300,000 $ 300,000 $ 600,000
Inv 03803460 09/30/2000 $ 1,000,000 $ 1,000,000
Inv 03803494 11/22/2000 $ 1,000,000 $ 1,000,000
Inv 03803550 12/13/2000 $ 200,000 $ 100,000 | $ 1,000,000 $ 1,300,000
Inv 03803571 01/22/2001] $ (15,000) i$ (10,000)] $ 400,000 [$ (20.000)|$ (1,793)[ 50,000 | $ 546,793 3 950,000
March advance March, 01 $ 485,000 $ 100,000 { $ 400,000 $ 5,00019% 5,000} % 5,000 $ 1,000,000
Inv 03803997 06/20/2001 $ 1,000,000 $ 1,000,000
Inv 03804053 07/19/2001 3$ 605,000 $ 350,000 3 50001% 20,000 | % 20,000 $ 1,000,000
Inv 03804065 07/23/2001 $ 1,050,000 | $ 1,050,000
Inv 03804117 08/24/2001 $ 2,100,000 | $ 2,100,000
Inv 03804130 09/10/2001 3 350,000 $ 150,000 $ 50,000 3 125,000 | $ 125,600 | $ 800,000
Inv 03804161 08/11/2001 3 1,000,000 $ 1,106,000 $ 2,106,000
Inv 03804182 09/21/2001 $ 3,500,000 3 3,500,000
November advance November, 01 $ (64,500) $ 1,200,000 $ 7,374,500 $ 15,000 $ 8,525,000
April advance April, 02 $ 25,000 $ 1,360,800 3 121,000 | $ 5,500,000 3 (11,800)) $ 10,000 1 & 70,000 | $ 50,000 $ 45,000 1% { 30,000 3 7.200,000
TOTAL ADVANCES $ 6,038,500 {% 100,000|% 5000]% 7,292,800 1% (20,000){$ (1.793)| % 621,000 | $ 26,4652931% 20,000 | $ 38,200 ]| $ 20,0001% 220,0001( % 200,000 | $ - $ 60,000 | $ 30,000 | $ $ 41,089,000
[Balance to Advance (WAFS less advances) Is 72,000]$ 32912]$ 10000]$  2582.200[$ 37.088]$ 6793[% 200,000 [$ 8,804,507 [ $ - Is - 18 - [s 1200003 |$ - |8 - Is 50003 1,000,000 ]$ 12,870,500 |
EXPENDITURES Stockton| Aspen Park Counter| Libby Asbestos | Lockwood Libby] Libby Asbestos|Libby Asbestos Asbeslos Hazard | tntermountain Robinson Western|Pablo Tire Fire] Great Falls MT| Libby Litigation Remedial TOTAL
Removal Action Solvents{ Terrorism Project Solvents|] Economic| Project - ExportjProj - Removals | Sampling/Sitef Ranking System Insulation tnsulation Minerals Insulation Site Support Investigation
Salvents WP Assessment Analysis Plant Assessmenis| Documentation SLC, Ulah Minot, ND} Denver, CO
at 6/30/02 )
Volpe Engineering 3 418,998 | $ 5039} % 1,315 $ 1,547,433 | 3 3175 (% 3.207 1% 27,517 | % 1,148,554 | § 1,296 | § 3861% 3919 | % 46,393 1 $ 34,619 | S - 3 1,379 | 3 33,732 | $ 2,358 | $ 3,279,320
Contracls $ 5,218,901 | $ 68,476 | $ - 3 6,105,088 | $ 8,393 1% - $ 572,226 | $ 23,615538| % - k) 26,739 | % 5249 | $ 121,894 | % 114,596 | $ - $ 13179 | - $ - $ 35,870,280
Equip/supplies $ 31,768 | $ - 3 $ 143,148 | $ 27 (% $ 4213 50,639 | $ 620 | $ - $ - $ 30|$ 1,448 | $ 3 - $ 851% - 3 227,806
G&A $ 208,320 | $ 3,470 | $ - $ 289,272 | 3 492 1% - 3 25,486 1% 980,513 ( $ 2% 1.0251 % 1851 % 9,743 | $ 4,207 1% - 3 1,170 | $ 366 | % 18,500 | $ 1,544,772
TOTAL EXPENDITURES 3 5878,987 (% 76,985 % 1,315 % 8084941 |F 12088|% 3,207 | % 625272 |$ 25795243 | % 1,937 { $ 28150 { § 9,353 1% 178,060 | $ 154,870 | - $ 15728 | $ 34,183 (% 21,858 | & 40,922,178
[CURRENT MONTH EXPEND T Is [s s [s 334,068 [ 5 - [s - I3 2,008 [ S 297.096 | § [s [s Ts ~ 29128]s B - ]s T§ 1125]% 21,328 [5 684,753 |
[Advances less Expendiwres [s 159513 [ 25015]5  3685]% (792.141)] $ (32.088)[ 5 (5.000)] S (4,272)[ $ 670.050 [ $ 18.063 5 10050 [§ 106478  41,940]S  45130]s R E 44.272 15 (4.183)] 5 (21.858)] 8 166.822 |




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW89953792-01

PLANS - WAF HISTORY DATE WAF No 1 WAF No. 2| WAFNo 3 WAF No. 4| WAF No 5| WAF No 6 WAF No. 7 WAF No 8 WAF No 9 WAF No 10 WAF No 11 WAF No 12 WAF No 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Stockion|  Aspen Park Counter] Libby Asbestos | Lockwood Libby| Libby Asbestos| Libby Asbestos Asbeslos Hazard | Intermountain Robinson Western| Pablo Tire Fire] ~ Great Falts MT|  Libby Litigation Remedial
Removal Action Solvents Terrorism Project Solvents Economic|] Project - Export] Proj - Removals| Sampling/Site] Ranking System Insulation Insutalion Minerals Insutation Site Support Investigation
Solvents WP Assessment Analysis Plant Assessments| Documentalion SLC, Utah Minot, ND Denver, CO

01 T 8ALOE 501020 08BCRVO1 03/27/2002 $ 71,000 3 71,000
02 T 8ALOE 501020 08BCRVO2 03/27/2002 $ 3,100,000 $ 3,100,000
01 T 8ALOE 50102D 08BCRV0O2 03/27/2002 $ 800 $ 800
01 T 8ALOE 50102D 08WQRV00 03/27/2002 $ (61,800) $ (61,800)
01 T 8ALOE 50102D 08WQRV00 03/27/2002 S {10,000) $ (10,000)
01 T 8ALOE 50102D 08WQRV00 03/27/2002 $ (15,000) $ {15,000)
01 T 8ALOE 50102D 08WQRVO00 03/27/2002 $ (20,000} $ (20,000)
01 T 8ALOE 501020 08WQRVQ0 03/20/2002 $  (10.000) $ (10,000)
01 T 8ALOE 50102D 08ELRS00 03/27/2002 $ 45,000 $ 45,000
01 T 8ALOE 50102D 08BCLT0O 03/27/2002 3 30,000 3 30,000
02 T 8ALOP 50102D 08BCO04 03/20/2002 $ 500,000 | $ 500,000
02 T 8ALOE 50102D 08BCRVO00 05/15/2002 $ 800,000 $ 800,000
02 T BALOE 50102D 08DCRV00 05/16/2002 $ 120,000 $ 120,000
02 T 8ALOE 501020 088BCRVQ2 05/15/2002 $ 1,250,000 3 1,250,000
02 T 8ALOE 50102D 08BCRV00 06/12/2002 ) $ 5,000 $ 5,000

; $ -

. 3 -

| $ -
TOTAL WAFs $ 6,110,500 | § 132,912 % 15000]$ 9,875,000|% 17,088 5,0001% 821,000 |$ 35,269,800 | $ 20,000 | $ 38,200 1% 20,000 | $ 340,000 | $ 200,000 | § $ i 60,000 | $ 35000 | % 1,000,000 | $ 53,959,500

- T

[BALANCE FOR WAFS ] | 1 | I 1 1 B 2,719,500 )




